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MINUTES 
OF THE REGULAR MEETING OF THE LIBRARY BOARD 
BUILDING & GROUNDS COMMITTEE OF THE WHOLE 

HELD MAY 8, 2018 AT 7:00 P.M. IN THE SECOND FLOOR MEETING ROOM OF 
CITY HALL, 505 BUTLER PLACE, PARK RIDGE, IL  

 
 

 

ROLL CALL: 
 TRUSTEES PRESENT: Michael Reardon, Chair Pro-tem; Karen Burkum, Stevan Dobrilovic, 

Charlene Foss-Eggemann, Gareth Kennedy, Joshua Kiem, Patrick 
Lamb, Judith Rayborn 

 

 TRUSTEES ABSENT: Joseph Egan, Chair 
 

 OTHERS PRESENT: Heidi Smith, Library Director; Angela Berger, Laura Scott, Library Staff; 
Alderman Charlie Melidosian, Library Liaison; Carl Giometti, Studio GC 
Architecture; Braxton Ellingsen, Nick Jop, Lukas Stoklosa, Park Ridge 
students 

 
 

Approval of Minutes  
Mr. Reardon made a 
 

MOTION: to approve the minutes of the April 10, 2018 Buildings and Grounds 
Committee meeting  

 

Mr. Lamb SECONDED the motion.  
 

Voice vote: 7 Yay: Burkum, Dobrilovic, Foss-Eggemann, Kiem, Kennedy, Lamb, Reardon 
 1 Abstain: Rayborn  
 1 Absent: Egan 
 

MOTION PASSED 
 
 

Library Renovation Project  
Ms. Smith provided an update on the renovation. Phase 1 of the renovation began on 
Monday, May 7, 2018 with demolition of the areas on the second and third floor that are 
encompassed by Phase 1. Ms. Smith circulated photos of the progress thus far. 
 
Mr. Reardon raised the issue of the discrepancy in the dollar amount of the furniture order 
and expressed that he would like to have firm numbers. Ms. Smith reviewed the added 
expenses; some changes that may reduce the overall cost; and what is currently not 
included in the furniture order. 
 
Mr. Giometti mentioned that staff should be commended for their hard work consolidating 
the materials on to one side of the building as this saved a substantial amount of money, 
adding that Mr. Priala, Facility Manager, has been extremely helpful with coordinating 
everything and everyone.  
 

Column Replacement Project - Studio GC 
Mr. Giometti gave a presentation on the column replacement project. The scope of the 
project includes removing and replacing existing load bearing wood columns; installing new 
steel columns (8); install new column covers and paint adjacent area. The merits of glass 
fiber reinforced concrete (GFRC) vs. cast fiberglass were discussed. Studio GC 
Architecture recommends using GFRC.  
 
The project has no cost increase risk – only the possibility of decrease if some of the 
columns do not need to be load bearing.  
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The project was originally estimated at $45,000 by another architect. Mr. Reardon asked if 
the Board should hold off on this decision until the IGA (Intergovernmental Agreement) is 
resolved. He also asked if the bidder could get a lift and do an assessment in order to 
determine the actual cost.  
 

Ms. Smith suggested she could raise this as a topic at the IGA meeting on Monday,       
May 14, 2018. Mr. Reardon believes that according to both the City’s and the Library’s draft 
versions of the IGA, the City would be responsible for this project, so he doesn’t think the 
Library should approve it. Mr. Dobrilovic agreed with Mr. Reardon. Mr. Kiem suggested 
creating a timeline documenting how the columns deteriorated.  
 
It was suggested that the Committee approve a motion for the column replacement so that 
it will be on the agenda for the Board meeting. Additional information can then be obtained 
from the City prior to the Board meeting and a final decision and approval being made. 
 

Mr. Kennedy made a 
 

MOTION: to accept the bid from K.M. Holly Construction, 9218 Walnut Lane, Tinley 
Park, IL 60487 for installation of eight glass fiber reinforced concrete (GFRC) 
columns at the cost of $148,750.00 

 

Mrs. Rayborn SECONDED the motion.  
 

Voice vote 
 

MOTION PASSED UNANIMOUSLY 
 
 

Window Treatment Bid Alternate - Studio GC 
Window treatments were a bid alternate that was not considered by the Board. At the 
meeting it was discussed that the approximate cost for motorized shades for the taller 
windows and manual roller shades for the smaller windows would be $62,000. Subsequent 
to the Committee meetings, Mr. Giometti of Studio GC determined that the actual cost of 
these shades would be approximately $33,575, which includes a possible 10% cost 
increase, and that there will be an additional approximate cost of $8,000 for roller blinds in 
staff areas. 
 

Mr. Reardon stated he has heard from schools that the motorized shades are not reliable 
and asked if there is a non-motorized option for shades for the taller windows. Mr. Reardon 
also asked when the decision needs to be made. Mr. Giometti replied that the lead time for 
the shades is 8 to 10 weeks. Mr. Reardon asked for a list of wish list items with decision 
deadline dates. Ms. Smith stated she will handle this. 
 

 

Location of Post Office Mural 
The Committee discussed the placement of the Post Office Mural. Studio GC proposed 
moving it to the new Quiet Reading Room (former “New Book Room”). After some 
discussion, it is the consensus of the Committee that the final placement of the Post Office 
Mural, “Indians Cede the Land”, will be in the new Quiet Reading Room. Mr. Kiem and Mr. 
Kennedy requested this item be placed as a motion on the agenda for the May 15, 2018 
regular Board meeting. 
 

 

Other  None 
 
 

Adjournment: 8:35 p.m. 
 

 
   
 Michael Reardon, Chair Pro-tem 


